

2015

March Release 1

- Published

June Release 1.2:

- Key objectives revised/synched with decision package criteria
- OCIO steward role and expectations defined
- Stewards assigned by State CIO
- Expectations of agencies defined
- First iteration of performance report matrices created
- CIO Forum briefed
- TSB briefed

September Release 1.3:

- Stewards have engaged agencies
- Expectations of agencies refined
- Performance report matrices refined with agency input
- Agency activities inventoried in report matrix for key objectives
- OCIO activities inventoried in report matrix for transformation strategies
- CIO Forum briefed
- TSB briefed

December Release 1.4: Metrics Set

- Baseline data on metrics have been gathered from agencies and OCIO
- Performance reporting policies and standards in place
- CIO Forum briefed
- TSB briefed

2016

March Release 2

June Release 2.2

September Release 2.3

December Release 2.4

Source URL: <https://ocio.wa.gov/washington-state-strategic-information-technology-framework/timeline>