

State Interoperability Executive Committee (SIEC) Update

2021-2023 Biennium Decision Package Updates:

- **LMR System Upgrade (Motorola System Upgrade)**
 - Funded to enter into six-year lifecycle plan to maintain the agencies LMR system with upgrades at two year intervals
 - System will be upgraded to 2020.1 from 11/1/2021 – 11/19/2021
 - Nice Logger upgrades will occur in January 2022
- **LMR System Strategic Plan**
 - Contract with an engineering firm – develop long and short term strategic plan
 - RFP developed and will be posted to WEBS on 11/1/2021
 - Anticipating selection of vendor by spring 2022 to begin plan development
- **Communications Infrastructure**
 - Lifecycle replacement maintenance level DP
 - Will replace 1/3 of old Quantar base stations
 - Will replace 1/3 of all site batteries, and microwave radio equipment
- **LMR Radio Standard Replacement**
 - DP requested funding to enter into a Certificate of Participation to replace 2,671 mobile and portable radios
 - DP is being evaluated to be deferred until the 2023-2025 biennium due to agency resource constraints

“Service with Humility”