Technology Services Board Portfolio and Policy Subcommittee Meeting November 15, 2016 9:00 a.m. - 12:00 p.m.



AGENDA

ΤΟΡΙϹ	LEAD	PURPOSE	TIME		
Welcome and opening remarks	Michael Cockrill	Information	9:00		
Project Updates	Rob St. John	Discussion	9:10		
• SBCTC – ctcLink	Jim Hammond				
• ESD - UTAB	Whitney Dickinson				
DFW – WILD	Jim Hammond				
ECY – Attendance Tracking Replacement (eTime)	Whitney Dickinson				
Agency Project Review	Rob St. John	Discussion/Feedback	10:10		
DSHS – Electronic Medical Records	Kathy Pickens-Rucker				
 Carla Reyes – Assistant Secretary, DSHS 					
 Wayne Hall – CIO, DSHS 					
\circ Sara Tripp – Behavioral Health Administration CIO, DSHS					
Identity Management – SEAP / SAW (service)	Rob St. John	Discussion/Feedback	11:10		
WaTech – Identity Management (project)	Michael Cockrill				
 Heidi Geathers – Deputy Director, WaTech 					
Legislative Updates	Rob St. John	Discussion/Feedback	11:40		
Agency Decision Packages	Jim Hammond				
Project Dashboard Review	Rob St. John	Information	11:50		
Public Comment			11:55		
ADJOURN – 12:00 noon					



Current TSB Portfolio & Policy Subcommittee Members

Industry Members Kris Kutchera – Alaska Airlines* Butch Leonardson – BECU* Paul Moulton - Costco	Legislative Members Sen. Mark Miloscia - Senate R
Executive Branch (Agency Directors) Michael Cockrill – CIO & Chair	Other Government Bill Kehoe – CIO King County Jeff Paulsen – Labor Rep
Blue – members participating	


Black – members absent

Project Updates

Discussion



Principles for board review of projects





SBCTC – ctcLink



- Criteria
- Business problem to be solved
- Progress to project goals <u>ctcLink Readiness Dashboard</u>
- Current status IT Dashboard
- Discussion





ESD-Unemployment Tax and Benefit (UTAB) System

• Criteria

- Business problem to be solved
- Progress to project goals
- Current status IT Dashboard
- Discussion



DFW – Washington Internet Licensing Database System (WILD)



• Criteria

- Business problem to be solved
- Progress to project goals
- Current status IT Dashboard
- Discussion



ECY – Attendance Tracking Replacement System (eTime)

Criteria

- Business problem to be solved
- Progress to project goals
- Current status IT Dashboard
- Discussion





Questions / Discussion



Agency Project Review

Discussion / Feedback

November 15, 2016

WA-Office of the Chief Information Officer

DSHS – Electronic Medical Records



- Introductions
 - Criteria
- Project Need
- EHR/EMR Landscape
- Current status <u>IT Dashboard</u>
- Go forward plan
 - Options under consideration
- Discussion



Identity Management – SEAP / SAW (service)

- Heard from projects SEAP / SAW problems
- Start with policy OCIO has required that agencies use WaTech service, etc.
- Michael's memo– Cat 3-4 data must use MFA through SAW



WaTech – Identity Management (project)

- Criteria
- Business problem to be solved
- Progress to project goals
 - Policy / Standards
- Current status IT Dashboard
- Discussion





Identity Management Strategy

Cloud Enablement Program

Identity & Access Management

Office 365


Cloud Infrastructure

Brokered Cloud Services



Our Vision is to:

Provide users with secure, easy access to applications and data using a single identity and reduce the amount of unmanaged user accounts.





Cloud services already in production

Shared Office 365 Tenant

- Activation of O365 Licenses
- Support for Office365 ProPlus

Active Directory Federation Services (ADFS)

- 100+ trusts to Software-as-a-Service providers
- Federation with other forests (DOT and Legislative service center)
- Federation with SAW provides single sign-on for external users to Claims Aware Applications in EAD



What are we doing now?

Identity & Access Management

- Phase II Project
 initiation
- Production Environment
- Business Process Analysis
- Active Directory Backup

Office 365

- Project Initiation
- SharePoint Online Pilot (ESD)
- OneDrive for Business Pilot (ESD)
- Project Online Pilot (WaTech)


Cloud Enablement

- Amazon Web Services (HCA)
- Azure Development (ESD)
- Agency Consults (DSHS, DFW, ESD, DOH,ECY,LNI, LCB, MIL, PDC, and counting...)



Cloud Services Roadmap This roadmap depicts the major milestone activities of WaTech to enable the State

This roadmap depicts the major milestone activities of WaTech to enable the State of Washington to take advantage of cloud services provided by Microsoft and other vendors.



November 15, 2016

19

Chief Information Officer

IAM Phase II Objectives

Establish Hybrid Identity

- Upgrade to ADFS 4.0
- Upgrade to AAD Connect
- Azure MFA integration with ADFS

WaTech IAM Production Pilot

- Deploy MIM Services
- Implement SSPR, User and Admin Portals
- Implement Group Management
- Establish HRMS data feed
- Approvals and workflows
- Evaluate Reporting
- Evaluate PAM

Enhance EAD

- Standardize EAD attributes
- Replace PSK with certificates
- EAD object-level backup
- Standardized
 Documentation
- Update OCIO IAM Policies



What's new in ADFS 4.0? (Active Directory Federation Services)

- Multi-factor authentication integration with Azure Active Directory Premium.
- Support for newer federation protocols such as OAUTH.
- Device Registration for non-Windows devices.
- Fine grained conditional access rules that can be customized per application.
- Customizable user interface.
- Web Application Proxy for extranet access to claims aware applications.
- Home Realm Discovery based on organizational suffix no more pull down list.
- Certificate authentication.



Questions / Discussion



Legislative Updates

Information / Discussion

November 15, 2016

WA-Office of the Chief Information Officer

IT Budget Request Prioritization FY17-19 Where Are We?



November 15, 2016

24

Chief Information Officer


IT Budget Request Prioritization FY17-19 Preliminary Numbers (compared to previous years)

Budget	DP	Fund Sources (millions)				TOTAL	
Years	Count	GFS	Other	Trans	Fed	(millions)	
2014	65	\$36	\$33		\$63	\$132	
2015-17	117	\$140	\$107	\$48	\$72	\$367	
2016	54	\$117	\$21	\$15	\$83	\$236	
2017-19	147	\$237	\$163	\$56	\$97	\$553	

2014	65	27%	25%	0%	48%	100%
2015-17	117	38%	29%	13%	20%	100%
2016	54	50%	9%	6%	35%	100%
2017-19	147	43%	29%	10%	18%	100%



IT Budget Request Prioritization FY17-19 Preliminary Numbers





IT Budget Request Prioritization FY17-19 What We Are Seeing

- TOP DOLLAR REQUESTS
- STATE DATA CENTER REQUESTS
- IT SECURITY FOCUS
- ADMINISTRATIVE / FINANCIAL
- RADIO SYSTEMS



Project Dashboard Review

Information

November 15, 2016

WA-Office of the Chief Information Officer

Project Dashboard



I.T.'s Transparent : Project Dashboard

Building Trust in Washington State's Information Technology Investments

The Office of the Chief information Officer (<u>OCIO</u>) is committed to enhancing the transparency of information technology (IT) projects in Washington State. In order to facilitate this enterprise-wide transparency around major information technology projects the (<u>OCIO</u>) has launched this centralized, publicly accessible, web-based reporting tool.

By statute (<u>RCW 43.105.245</u> and <u>RCW 43.105.255</u>) the <u>OCIO</u> is required to approve and monitor all major IT projects occurring in any executive branch agency or institution. By statute (<u>3ESSB 5034</u>; Section 944) the <u>OCIO</u> is also required to provide web-based transparency into the documents that support approval and oversight of these projects.

As you explore the projects on this dashboard please note it is the responsibility of each of agency, with the support of the <u>OCIO</u>, to reflect the current status of each project and maintain the documentation that allows for transparency.

If you have questions about the dashboard please contact the OCIO Consultants at OCIOConsultants@ocio.wa.gov.

View all projects

Agency	A	Number of Projects 🔶	Total Projec
Arts Commission, Washington State	1		\$305,000
Caseload Forecast Council	1		\$61,775
Community and Technical Colleges, State Board for	1		\$100,000,000
Corrections, Department of	3		\$3,181,999



Sean

Public Comment

WA - Office of the Chief Information Officer