Waiver Status	Agency	End Date	Destination
Expired	Human Rights Commission (tied to completion of Case Management Project)	3/31/2019	State Data Center
Expired	Criminal Justice Training Center	6/30/2019	External Cloud
Expired	Department of Agriculture	7/31/2019	State Data Center
Expired	Department of Transportation Phase 1	7/31/2019	Hybrid
Expired	Services for the Blind	12/31/2019	State Data Center
Expired	Department of Natural Resources	12/31/2019	State Data Center
Expired	Department of Labor & Industries	12/31/2019	State Data Center
Schedule at Risk	Department of Social & Health Services (Completed)	12/31/2019	State Data Center
A Schedule at Risk	County Roads Administration Board	1/31/2020	State Data Center
On Schedule	Washington State Patrol	2/28/2020	Quincy Data Center
On Schedule	Liquor and Cannabis Board (tied to completion of SMP Project) (Completed)	2/28/2020	Decommission
On Schedule	School for the Blind	3/31/2020	Hybrid
On Schedule	Washington Student Achievement Council	4/30/2020	Cloud
On Schedule	Washington State Historical Society	4/30/2020	External Cloud
On Schedule	State Investment Board	6/30/2020	External Cloud
On Schedule	Secretary of State	6/30/2020	State Data Center
On Schedule	Eastern Washington Historical Society	6/30/2020	External Cloud
On Schedule	State Parks	6/30/2020	Hybrid
On Schedule	Department of Revenue	7/31/2020	State Data Center
On Schedule	Department of Fish & Wildlife	11/30/2020	Hybrid
On Schedule	Board of Volunteer Fire Fighters	12/31/2020	Hybrid
On Schedule	Washington Horse Racing Commission	12/30/2020	External Cloud
On Schedule	Department of Health - Phase 1	12/31/2020	Hybrid
On Schedule	Department of Ecology	4/30/2021	Hybrid
On Schedule	Employment Security Department	6/30/2021	State Data Center
On Schedule	Department of Licensing	7/31/2021	Hybrid
On Schedule	Department of Correction	11/30/2022	External Cloud