| Status | Agency Secretary of State (EXTENSION REQUEST | End Date | Destination |
|----------------------|----------------------------------------------------------------|------------|--------------------|
| Expired | PLANNED) | 3/31/2018 | State Data Center |
| On Schedule | Department of Commerce (Completed) | 10/31/2018 | Quincy Data Center |
| On Schedule | Board of Industrial Insurance Appeals (Extended) | 2/28/2019 | State Data Center |
| On Schedule | State Board of Accountancy | 10/31/2018 | External Cloud |
| On Schedule | Department of Labor & Industries | 11/30/2018 | State Data Center |
| On Schedule | Public Disclosure Commission (Extended) | 4/30/2019 | State Data Center |
| Started 9/17/18 | Transportation Improvement Board | 12/31/2018 | State Data Center |
| On Schedule | State Board of Technical and Community Colleges (New) | 12/31/2018 | External Cloud |
| On Schedule | Services for the Blind | 1/31/2019 | State Data Center |
| Schedule at Risk | Human Rights Commission | 3/31/2019 | State Data Center |
| On Schedule | State Investment Board | 6/30/2019 | External Cloud |
| Planned, Not Started | Department of Fish & Wildlife (start 1/2019) | 6/30/2019 | State Data Center |
| On Schedule | Department of Veteran's Affairs (started September 2018) | 6/30/2019 | Hybrid |
| On Schedule | Department of Retirement Systems | 6/30/2019 | State Data Center |
| On Schedule | Department of Social & Health Services | 6/30/2019 | State Data Center |
| On Schedule | Washington's Lottery | 6/30/2019 | State Data Center |
| On Schedule | Criminal Justice Training Center | 6/30/2019 | State Data Center |
| On Schedule | County Roads Administration Board | 6/30/2019 | State Data Center |
| Planned, Not Started | Department of Agriculture | 7/31/2019 | State Data Center |
| On Schedule | Washington State Historical Society | 7/31/2019 | State Data Center |
| On Schedule | Department of Transportation Phase 1 | 7/31/2019 | Hybrid |
| On Schedule | Superintendent of Public Instruction | 9/30/2019 | Hybrid |
| On Schedule | Washington State Patrol | 9/30/2019 | Quincy Data Center |
| Planned, Not Started | Washington Childhood Deafness and Hearing Loss (start 07/2019) | 10/31/2019 | External Cloud |
| On Schedule | Washington Student Achievement Council | 10/31/2019 | Cloud |
| On Schedule | Department of Revenue | 7/31/2020 | State Data Center |
| On Schedule | State Parks | 1/31/2020 | State Data Center |
| On Schedule | Liquor and Cannabis Board (tied to completion of SMP Project) | 2/28/2020 | Decommission |
| On Schedule | School for the Blind | 3/31/2020 | Hybrid |
| On Schedule | Department of Ecology | 4/30/2021 | Hybrid |
| On Schedule | Employment Security Department | 6/30/2021 | State Data Center |
| Planned, Not Started | Department of Natural Resources (start 07/2019) | 12/31/2022 | Hybrid |