Status	Agency	End Date	Destination
On Schedule	Department of Social & Health Services	12/31/2017	State Data Center
On Schedule	Department of Financial Institutions	12/31/2017	Quincy
A Schedule lagging	Health Care Authority (EXTENSION IN PROGRESS)	1/31/2018	External Cloud
On Schedule	Liquor and Cannabis Board	2/28/2018	State Data Center
On Schedule	Secretary of State	3/31/2018	State Data Center
On Schedule	Washington State Patrol	4/30/2018	Quincy
Planned, Not Started	Human Rights Commission (start 12/2017)	4/30/2018	State Data Center
On Schedule	Services for the Blind	6/30/2018	State Data Center
On Schedule	Department of Corrections	6/30/2018	State Data Center
On Schedule	Board of Industrial Insurance Appeals	10/31/2018	State Data Center
Planned, Not Started	State Board of Accountancy	10/31/2018	External Cloud
On Schedule	Office of the Insurance Commissioner	11/30/2018	State Data Center
On Schedule	Department of Labor & Industries	11/30/2018	State Data Center
On Schedule	Public Disclosure Commission	11/30/2018	State Data Center
Planned, Not Started	Transportation Improvement Board (start 06/2018)	12/31/2018	State Data Center
On Schedule	State Investment Board	6/30/2019	External Cloud
Planned, Not Started	Department of Fish & Wildlife (start 1/2019)	6/30/2019	State Data Center
Planned, Not Started	Department of Veteran's Affairs (start tied to completion of the Electronic Medical Record Project)	6/30/2019	Hybrid
On Schedule	Washington State Historical Society	7/31/2019	
On Schedule	Superintendent of Public Instruction	9/30/2019	Hybrid
On Schedule	Department of Revenue	7/31/2020	State Data Center
On Schedule	Department of Ecology	4/30/2021	Hybrid