Status	Agency	<b>End Date</b>	Destination
On Schedule	Caseload Forecast Council	6/30/2017	State Data Center
On Schedule	Department of Social & Health Services	7/31/2017	State Data Center
Schedule Lagging	Department of Early Learning	7/31/2017	State Data Center
Schedule Lagging	Employment Security Department	9/30/2017	State Data Center
On Schedule	Utilities & Transportation Commission	9/30/2017	State Data Center
On Schedule	Puget Sound Partnership	10/31/2017	State Data Center
Planned, Not Started	Department of Financial Institutions	12/31/2017	Quincy
On Schedule	Health Care Authority	1/31/2018	External Cloud
On Schedule	Secretary of State	3/31/2018	State Data Center
Planned, Not Started	Washington State Patrol (start 7/2017)	4/30/2018	Quincy
Planned, Not Started	Human Rights Commission (start 12/2017)	4/30/2018	State Data Center
On Schedule	Department of Corrections	6/30/2018	State Data Center
Planned, Not Started	State Board of Accountancy	10/31/2018	External Cloud
On Schedule	Office of the Insurance Commissioner	11/30/2018	State Data Center
Planned, Not Started	Transportation Improvement Board (start 06/2018)  Department of Veteran's Affairs (start is tied to	12/31/2018	State Data Center
Planned, Not Started	completion of the Electronic Medical Record Project)	12/31/2018	Hybrid
On Schedule	State Investment Board	6/30/2019	External Cloud
Planned, Not Started	Department of Fish & Wildlife (start 1/2019)	6/30/2019	State Data Center
On Schedule	Superintendent of Public Instruction	9/30/2019	Ext. Cloud