Status	Agency	End Date	Destination
A Schedule Lagging	Puget Sound Partnership	3/31/2017	State Data Center
On Schedule	Caseload Forecast Council	6/30/2017	State Data Center
On Schedule	Department of Social & Health Services	7/31/2017	State Data Center
On Schedule	Employment Security Department	9/30/2017	State Data Center
Planned, Not Started	Utilities & Transportation Commission	9/30/2017	State Data Center
Planned, Not Started	Department of Financial Institutions	12/31/2017	Quincy
On Schedule	Health Care Authority	1/31/2018	External Cloud
On Schedule	Secretary of State	3/31/2018	State Data Center
Planned, Not Started	Washington State Patrol	4/30/2018	Quincy
On Schedule	Department of Corrections	6/30/2018	State Data Center
A Schedule Lagging	Department of Early Learning	7/31/2018	State Data Center
Planned, Not Started	State Board of Accountancy	10/31/2018	External Cloud
On Schedule	Office of the Insurance Commissioner	11/30/2018	State Data Center
Planned, Not Started	Transportation Improvement Board	12/31/2018	State Data Center
Planned, Not Started	Department of Veteran's Affairs	12/31/2018	Hybrid
On Schedule	State Investment Board	6/30/2019	External Cloud
Planned, Not Started	Department of Fish & Wildlife	6/30/2019	State Data Center
On Schedule	Superintendent of Public Instruction	9/30/2019	Ext. Cloud