WILLIAM S. KEHOE
Director &
State Chief Information Officer

WASHINGTON TECHNOLOGY SOLUTIONS

Office of the Chief Information Officer

1500 Jefferson Street SE - Olympia, Washington 98504-1501

December 1, 2021

TO: The Honorable Christine Rolfes, Senate Ways & Means Committee

The Honorable Lynda Wilson, Senate Ways & Means Committee The Honorable Timm Ormsby, House Appropriations Committee The Honorable Drew Stokesbary, House Appropriations Committee

FROM: William S. Kehoe, Director and State Chief Information Officer

William J. Kelel

SUBJECT: Suspended and Terminated Information Technology Projects

Per Section 701(11) and Section 701(9) of the 2021-23 operating and transportation budgets, the Office of the Chief Information Officer (OCIO) is submitting this report of information technology (IT) projects under OCIO oversight that were suspended or terminated between June 1 and Dec. 1, 2021.

Two IT project were suspended during this reporting period.

- 1. The Human Rights Commission (HUM) Case Management Database project was suspended by the agency on September 2, 2021. The executive director at the time announced her retirement anticipated in February 2022. Given the magnitude and complexity of this business and technical modernization effort, the decision was made to place all project activities on hold until the new executive director is in place and prepared to reinitiate the project.
- 2. The Washington Health Benefit Exchange (HBE) Delayed DDI project (a.k.a. Healthplanfinder Enhancements) was suspended by the agency on November 15, 2021 due to the need to focus on other higher priority initiatives including the implementation of legislative mandates. HBE is planning to reengage with the OCIO and the Office of Financial Management (OFM) early in 2022, submit a technology budget and investment plan in May 2022 and resume activities in July 2022.

The OCIO considers a suspended project ready to resume when it has a current technology budget and an approved, amended information technology investment plan.

No projects subject to Section 701 were terminated.

For more information, please contact Nicole Simpkinson, Assistant Director, Office of the Chief Information Officer (OCIO) at 360-407-8735 or by email at Nicole.Simpkinson@ocio.wa.gov.

cc: Brad Hendrickson, Secretary of the Senate
Bernard Dean, Chief Clerk, House of Representatives
Susan Howson, Staff Coordinator, Senate Ways & Means Committee
Charlie Gavigan, Staff Coordinator, House Appropriations Committee
Sarian Scott, Fiscal Analyst, Senate Ways & Means Committee
Jessica Van Horne, Fiscal Analyst, House Appropriations Committee
David Schumacher, Director, OFM
Derek Puckett, Legislative Director, WaTech
OFM Budget Analysts
OCIO Consultants