

































Status	Agency	End Date	Destination
 Expired	Secretary of State ( <b>Extension Request in Progress</b> )	3/31/2018	State Data Center
 On Schedule	State Board of Accountancy ( <b>COMPLETED</b> )	10/31/2018	External Cloud
 On Schedule	Department of Labor & Industries	11/30/2018	State Data Center
 On Schedule	Transportation Improvement Board	12/31/2018	State Data Center
 On Schedule	Services for the Blind	1/31/2019	State Data Center
 On Schedule	Board of Industrial Insurance Appeals	2/28/2019	State Data Center
 <b>Schedule at Risk</b>	Human Rights Commission	3/31/2019	State Data Center
 On Schedule	Public Disclosure Commission	4/30/2019	State Data Center
 On Schedule	State Investment Board	6/30/2019	External Cloud
 Planned, Not Started	Department of Fish & Wildlife (start 1/2019)	6/30/2019	State Data Center
 On Schedule	Department of Veteran's Affairs	6/30/2019	Hybrid
 On Schedule	Department of Retirement Systems	6/30/2019	State Data Center
 On Schedule	Department of Social & Health Services	6/30/2019	State Data Center
 On Schedule	Washington's Lottery	6/30/2019	State Data Center
 On Schedule	Criminal Justice Training Center	6/30/2019	State Data Center
 On Schedule	County Roads Administration Board	6/30/2019	State Data Center
 Planned, Not Started	Department of Agriculture	7/31/2019	State Data Center
 On Schedule	Washington State Historical Society	7/31/2019	State Data Center
 On Schedule	Department of Transportation Phase 1	7/31/2019	Hybrid
 On Schedule	Superintendent of Public Instruction	9/30/2019	Hybrid
 On Schedule	Washington State Patrol	9/30/2019	Quincy Data Center
 Planned, Not Started	Washington Childhood Deafness and Hearing Loss (start 07/2019)	10/31/2019	External Cloud
 On Schedule	Washington Student Achievement Council	10/31/2019	Cloud
 On Schedule	Department of Health - Phase 1 ( <b>New</b> )	10/31/2019	Hybrid
 On Schedule	State Board of Technical and Community Colleges	12/31/2019	External Cloud
 On Schedule	Department of Revenue	7/31/2020	State Data Center
 On Schedule	State Parks	1/31/2020	State Data Center
 On Schedule	Liquor and Cannabis Board (tied to completion of SMP Project)	2/28/2020	Decommission
 On Schedule	School for the Blind	3/31/2020	Hybrid
 On Schedule	Department of Ecology	4/30/2021	Hybrid
 On Schedule	Employment Security Department	6/30/2021	State Data Center
 Planned, Not Started	Department of Natural Resources (start 07/2019)	12/31/2022	Hybrid