

Status	Agency	End Date	Destination
 Expired	Human Rights Commission (tied to completion of Case Management Project)	3/31/2019	State Data Center
 Expired	Public Disclosure Commission	4/30/2019	State Data Center
 Expired	Transportation Improvement Board	4/30/2019	State Data Center
 On Schedule	Department of Veteran's Affairs	6/30/2019	Hybrid
 On Schedule	Department of Retirement Systems	6/30/2019	State Data Center
 Schedule at Risk	Department of Social & Health Services	6/30/2019	State Data Center
 On Schedule	Criminal Justice Training Center	6/30/2019	State Data Center
 Schedule at Risk	County Roads Administration Board	6/30/2019	State Data Center
 Planned, Not Started	Department of Agriculture (Start 07/2019)	7/31/2019	State Data Center
 On Schedule	Department of Transportation Phase 1	7/31/2019	Hybrid
 On Schedule	Superintendent of Public Instruction	9/30/2019	Hybrid
 On Schedule	Washington State Patrol	9/30/2019	Quincy Data Center
 Planned, Not Started	Washington Childhood Deafness and Hearing Loss (start 07/2019)	10/31/2019	External Cloud
 On Schedule	Washington Student Achievement Council	10/31/2019	Cloud
 On Schedule	Department of Health - Phase 1	10/31/2019	Hybrid
 On Schedule	Department of Labor & Industries	12/31/2019	State Data Center
 Schedule at Risk	Services for the Blind (Extended)	12/31/2019	State Data Center
 On Schedule	Department of Revenue	7/31/2020	State Data Center
 On Schedule	State Parks	1/31/2020	State Data Center
 On Schedule	Liquor and Cannabis Board (tied to completion of SMP Project)	2/28/2020	Decommission
 On Schedule	School for the Blind	3/31/2020	Hybrid
 On Schedule	Washington State Historical Society (Extended)	4/30/2020	External Cloud
 Schedule at Risk	State Investment Board (Extended)	6/30/2020	External Cloud
 On Schedule	Secretary of State	6/30/2020	State Data Center
 Planned, Not Started	Eastern Washington Historical Society (Start 07/2019)	6/30/2020	External Cloud
 On Schedule	Department of Fish & Wildlife	11/30/2020	Hybrid
 Planned, Not Started	Board of Volunteer Fire Fighters (Start 07/2019)	12/31/2020	Hybrid
 On Schedule	Washington Horse Racing Commission	12/30/2020	External Cloud
 On Schedule	Department of Ecology	4/30/2021	Hybrid
 On Schedule	Employment Security Department	6/30/2021	State Data Center
 Planned, Not Started	Department of Licensing (New)	7/31/2021	Hybrid
Planned, Not Started	Department of Natural Resources (start 07/2019)	12/31/2022	Hybrid