

































	Status	Agency	End Date	Destination
	Expired	Secretary of State (EXTENSION REQUEST PLANNED)	3/31/2018	State Data Center
	On Schedule	Office of the Attorney General (Completed August)	9/15/2018	State Data Center
	On Schedule	Department of Commerce (Extended)	10/31/2018	Quincy Data Center
	Schedule at Risk	Board of Industrial Insurance Appeals	10/31/2018	State Data Center
	Planned, Not Started	State Board of Accountancy	10/31/2018	External Cloud
	On Schedule	Department of Labor & Industries	11/30/2018	State Data Center
	On Schedule	Public Disclosure Commission	11/30/2018	State Data Center
	Planned, Not Started	Transportation Improvement Board	12/31/2018	State Data Center
	On Schedule	Services for the Blind	1/31/2019	State Data Center
	On Schedule	Human Rights Commission (Extended)	3/31/2019	State Data Center
	On Schedule	State Investment Board	6/30/2019	External Cloud
	Planned, Not Started	Department of Fish & Wildlife (start 1/2019)	6/30/2019	State Data Center
	On Schedule	Department of Veteran's Affairs (start tied to completion of the Electronic Medical Record Project)	6/30/2019	Hybrid
	On Schedule	Department of Retirement Systems	6/30/2019	State Data Center
	On Schedule	Department of Social & Health Services (EXTENDED)	6/30/2019	State Data Center
	On Schedule	Washington's Lottery	6/30/2019	State Data Center
	On Schedule	Criminal Justice Training Center	6/30/2019	State Data Center
	On Schedule	County Roads Administration Board	6/30/2019	State Data Center
	Planned, Not Started	Department of Agriculture	7/31/2019	State Data Center
	On Schedule	Washington State Historical Society	7/31/2019	State Data Center
	On Schedule	Department of Transportation Phase 1	7/31/2019	Hybrid
	On Schedule	Superintendent of Public Instruction	9/30/2019	Hybrid
	On Schedule	Washington State Patrol (NEW)	9/30/2019	Quincy Data Center
	Planned, Not Started	Washington Childhood Deafness and Hearing Loss (NEW start 07/2019)	10/31/2019	Cloud
	On Schedule	Washington Student Achievement Council	10/31/2019	Cloud
	On Schedule	Department of Revenue	7/31/2020	State Data Center
	On Schedule	State Parks	1/31/2020	State Data Center
	On Schedule	Liquor and Cannabis Board (tied to completion of SMP Project) EXTENDED	2/28/2020	Decommission
	On Schedule	School for the Blind	3/31/2020	Hybrid
	On Schedule	Department of Ecology	4/30/2021	Hybrid
	On Schedule	Employment Security Department	6/30/2021	State Data Center
	Planned, Not Started	Department of Natural Resources (start 07/2018)	12/31/2022	Hybrid

