



























	Status	Agency	End Date	Destination
	Expired	Puget Sound Partnership	10/31/2017	State Data Center
	Expired	Department of Social & Health Services	12/31/2017	State Data Center
	Expired	Secretary of State (EXTENSION REQUEST PLANNED)	3/31/2018	State Data Center
	On Schedule	Human Rights Commission	5/31/2018	State Data Center
	On Schedule	Department of Corrections	6/30/2018	State Data Center
	On Schedule	Department of Commerce (NEW)	7/31/2018	Quincy Data Center
	On Schedule	Office of the Attorney General	7/31/2018	State Data Center
	On Schedule	Board of Industrial Insurance Appeals	10/31/2018	State Data Center
	Planned, Not Started	State Board of Accountancy	10/31/2018	External Cloud
	On Schedule	Department of Labor & Industries	11/30/2018	State Data Center
	On Schedule	Public Disclosure Commission	11/30/2018	State Data Center
	Planned, Not Started	Transportation Improvement Board (start 06/2018)	12/31/2018	State Data Center
	On Schedule	Services for the Blind (EXTENDED)	1/31/2019	State Data Center
	On Schedule	State Investment Board	6/30/2019	External Cloud
	Planned, Not Started	Department of Fish & Wildlife (start 1/2019)	6/30/2019	State Data Center
	On Schedule	Department of Veteran's Affairs (start tied to completion of the Electronic Medical Record Project)	6/30/2019	Hybrid
	On Schedule	Health Care Authority	6/30/2019	External Cloud
	Planned, Not Started	Department of Retirement Systems (start 7/1/2018)	6/30/2019	State Data Center
	On Schedule	Washington's Lottery	6/30/2019	State Data Center
	On Schedule	Washington State Historical Society	7/31/2019	State Data Center
	On Schedule	Superintendent of Public Instruction	9/30/2019	Hybrid
	On Schedule	Department of Revenue	7/31/2020	State Data Center
	On Schedule	Liquor and Cannabis Board (tied to completion of SMP Project) EXTENDED	2/28/2020	Decommission
	On Schedule	Department of Ecology	4/30/2021	Hybrid
	On Schedule	Employment Security Department	6/30/2021	State Data Center
	Planned, Not Started	Department of Natural Resources (start 07/2018)	12/31/2022	Hybrid

