
 Migrations In Progress from Agency Facilities Based on Approved Policy Waivers

Waiver Status Agency End Date Destination
Expired Criminal Justice Training Center 10/31/2021 External Cloud

On Schedule Department of Natural Resources 12/31/2022 State Data Center

Schedule at Risk Secretary of State 12/31/2022 Hybrid

On Schedule Department of Health - Phase 3 6/30/2023 Hybrid

Schedule at Risk Department of Transportation Phase 3 (Extended) 7/31/2023 Hybrid

On Schedule Department of Ecology 10/31/2023 Hybrid

On Schedule Department of Revenue 6/30/2024 State Data Center

On Schedule Columbia River Gorge Commission 6/30/2025 External Cloud
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