
Comments
1 What is the anticipated duration of 

the project?
Project initiation through closure is 
less than six months.

Project initiation through closure is 
between six months and twelve 
months.

Project initiation through closure is 
between one year and two years.

Project initiation through closure is 
more than two years.

2 Are there constraints on the project 
schedule?

The project schedule has contingency 
or slack and/or is flexible.

The project schedule does not have 
contingency or slack, but the end 
date is self imposed.

The project schedule is mandated 
(e.g. replacing out of support or end 
of life tool, legislative deadline, etc.), 
but the tasks are well defined and 
can be accomplished within the 
timeline.

The project schedule is fixed / 
mandated and has no slack or 
contingency.

3 What is the anticipated project 
budget, including both business and 
IT costs?

$0 to 500K $500K to $1M Over $1M to $2M Over $2M

4 Is adequate project funding, 
including maintenance & operations, 
secured?

Yes, funding is completely internal 
and confirmed.

Not all funding is confirmed, but is 
expected to be confirmed before 
needed.

Not all funding is confirmed and a 
funding request will need to be 
submitted.

Funding sources are unknown or no 
funding has been confirmed.

5 Does the project change a system 
that impacts citizens, other state or 
local organizations, or service 
providers?

The impact is to internal agency 
business processes / operations only.

The system is accessed by citizens 
only for information and research 
purposes.

The system indirectly impacts 
citizens, other state or local 
organizations, or service providers 
through management systems that 
support important public services.

The system is directly used by 
citizens, other state or local 
organizations, or service providers 
(e.g. Medicaid payment systems, 
online driver's license renewals, 
reservation systems such as parks 
and ferries). 

6 How well defined are the changes 
the project will introduce?

There is no impact to business 
rules/processes.

The business requirements are well 
defined for the business rules / 
processes which will be impacted.

The business requirements exist, but 
only at a high level.

The project introduces new business 
rules/process, but business 
requirements are not yet defined 
even at a high level.

7 What is the degree of impact to 
agency operations or business 
rules/processes?

There is no change to business 
rules/processes OR the project only 
impacts low complexity business 
processes.

There is moderate impact to business 
rules/processes in only one program 
within a single agency.

There is impact to business 
rules/processes to multiple programs 
within one agency.

There are technical or business 
rule/process impacts to more than 
one agency.

8 Does this project impact compliance 
with policies, mandates, or 
provisos/laws?

The project impacts internal agency 
policies only or has no impact on 
policies/compliance.

The project impacts multiple 
agencies and/or statewide strategies.

The project impacts compliance with 
state or federal standards/best 
practices.

The project impacts compliance with 
state and/or federal mandates or 
provisos/laws and may affect future 
agency funding.

9 Are there dependencies with other 
projects?

This project is not dependent on 
another project and/or no other 
project is dependent on this project.

This project is dependent on one 
project OR one project is dependent 
on this project.

This project has dependencies across 
multiple projects but none of the 
projects are identified as Major 
Projects.

This project is dependent on another 
Major Project and/or another Major 
Project is dependent on this project.

Question Choose the best answer from the options below



CommentsQuestion Choose the best answer from the options below
10 Is the agency prepared for the 

organizational change management 
required to successfully implement 
the proposed solution?

There is no impact to technical 
and/or business users OR the impact 
is low and there are existing formal 
change management and training 
programs within the organization.

There is minor impact to technical 
and/or business users, but internal 
subject matter expertise exists and 
the organization plans for training 
and has strong change leaders.

There is major impact to technical 
and/or business users, but internal 
subject matter expertise exists and 
the organization has strong change 
leaders.

There is major impact to technical 
and/or business users and limited or 
no internal subject matter expertise 
exists and significant training is 
required.

11 Who is assigned to project tasks? Core project staff are assigned to the 
project 100% and it is their highest 
priority. The project is an agency top 
priority with strong organizational 
support.

Core project staff are not assigned 
100%, but impacted IT and business 
sponsors are actively engaged on the 
project steering committee and have 
committed to assign staff to the 
project as needed.

Project staff will be assigned to 
multiple activities (projects, M&O, 
etc.), but the project is the top 
priority for the agency. 

Project staff will be assigned to 
multiple activities (projects, M&O, 
etc.) and the project is not a top 
priority for the agency. 

12 Does the executive sponsor have 
authority and experience?

The project has an executive sponsor 
with authority and experience with 
Major Projects.

The project has an executive sponsor 
with experience on prior projects but 
of lesser size and complexity.

The project has an executive sponsor 
without authority to allocate 
resources but with experience 
sponsoring prior projects.

The project has an executive sponsor 
without authority to allocate 
resources and does not have 
experience sponsoring prior projects.

13 Does the project have experienced 
project management staff and 
resources?

The agency has documented, 
repeatable project management and 
governance processes and project 
managers have at least 24 months of 
experience leading Major Projects.

The agency has documented, 
repeatable project management and 
governance processes and project 
managers have at least 12 months of 
experience leading Major Projects.

The agency has undocumented or ad 
hoc project management and 
governance processes and project 
managers have less than 12 months 
of experience leading Major Projects.

The agency has undocumented or ad 
hoc project management and 
governance processes and project 
managers are inexperienced leading 
Major Projects.

14 How many Major Projects has the 
agency managed in the last five 
years?

>15 6-14 1-5 None

15 What is the degree of project impact 
to technology (e.g.  architecture, 
network, software, infrastructure, or 
connectivity to external services and 
systems)?

The project will make no change to 
technology, but will make 
improvements to service delivery or 
create efficiencies for existing 
systems.

The project will make minor change 
to technology.

The project will require moderate 
change to technology.

The project requires significant 
infrastructure investment OR 
replaces or prevents failure of a 
system key to an agency's business 
directive.  

16 Does the proposed solution require 
any new development or 
customization be done by State IT 
staff [vs. full Commercial-off-the-
Shelf (COTS) or Cloud services]

The project does not implement any 
technology new to the agency nor 
require any in-house development.

The project requires minor change or 
minimal customization to an existing 
system leveraging experienced staff 
or vendor resources. 

The project results in a customized 
system requiring ongoing 
development and M&O support.

The project results in a highly 
customized or integrated system, 
requiring ongoing development and 
M&O support by multiple teams.

17 Is there existing agency technical 
expertise regarding the proposed 
solution?

The proposed technology is currently 
used throughout the agency and is 
well supported and understood.

The proposed technology is new to 
the agency, but there is industry or 
3rd party expertise and requires 
minimal knowledge transfer and/or 
training.   

The proposed technology is new to 
the agency and will require 
significant knowledge transfer and/or 
training.

The proposed solution includes 
unproven, emerging technologies.



CommentsQuestion Choose the best answer from the options below
18 Does the system collect or process 

sensitive data? (per OCIO policy 
141.10 Section 4.1 Data 
Classification)

Only category 1 data is stored or 
processed.

Only category 1-2 data is stored or 
processed.

Only category 1-3 data is stored or 
processed.

Category 1-4 data is stored or 
processed.

19 Does the project replace or 
significantly modify a financial or 
administrative system?

Yes No

20 Will the project introduce any 
deviations from OCIO policy, 
standards, or statewide enterprise 
architecture?

Yes No
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